

Amendment – I dated 30-Apr-2017 to the Bidding Documents of “Package-2 for 220/132/33kV Chilime Hub GIS New Substation (Part-I) and 220(Hybrid)/132/33kV Trishuli-3B Hub AIS New Substation (Part-II) under 220kV Chilime-Trishuli Transmission System Project [ICB No.: CHTHSS– 073/74-01]”

Sl. No.	Clause Ref. No.	Existing provision	Amended as
1.	Volume-I, Section 3 - Evaluation and Qualification Criteria Cl. 1.3.2 Time Schedule	Time to complete the plant and services from the effective date specified in Article 3 of the Contract Agreement for determining the time for completion of pre-commissioning activities is 540 days. No credit will be given for earlier completion.	Time to complete the plant and services from the effective date specified in Article 3 of the Contract Agreement for determining the time for completion of pre-commissioning activities is 540 days. Bonus/ Incentive shall be given for earlier Completion of the Facilities or part thereof, as specified at SCC.
2.	Volume-I, Section 8 - Special Conditions of Contract Cl. 26. Completion Time Guarantee	26.3 No bonus will be given for earlier Completion of the Facilities or part thereof.	GCC Sub-clause 26.3 shall be amended as follows If the Contractor attains Completion of the Facilities or part thereof before the Time for Completion of 540 days, the Employer shall pay to the Contractor a bonus/ incentive @ 0.05% of Contract Price for each day of early completion. The aggregate amount of such bonus/ incentive shall in no event exceed the amount equivalent to 10% of Total Contract Price. However, the Contractor shall not be entitled for any such bonus/ incentive, if he attains the Completion of the Facilities or part thereof beyond 540 days due to any reason, whatsoever.
